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ESTIMATE RUN 05/04/2021

ESTIMATE SUMMARY 11:52:52

CONTID: C21792         ESTIMATE NO: 0013 PROG 2005

PCN: 21792-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL CABINET UPGRADE PHASE III PERCENT TIME:

PROJECT NO: NHPPR100-280                  

SIGNAL CABINET UPGRADE PHASE III

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,993,948.83 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,803,660.00 NON-PARTICIPATING 10,024.57

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.68

WORK DAYS

WORK DAYS

92.58%

147,987.05

10,024.57

10,024.57

10,024.57

$

$

$

$

834.00

1,845,127.78

1,845,961.78

0.00

1,845,961.78

-27,054.90

0.00

1,818,906.88

0.00

AMOUNT DUE 1,818,906.88 10,024.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,024.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

105.0 TIME ALLOW: 127

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/13/201804/25/2021

10/18/2018

10/26/2018

11/08/2018

11/13/2018
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PCN: 21792-BID    ESTIMATE RUN 05/04/2021

PROJECT: NHPPR100-280                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Traffic Signal Controller Cabinet 13.000

0.000

202-00855  
 

12,116.0013.000

0.00

16.000

EACH

932.00000

0010 *Potholing 30.000

0.000

203-01597  
 

7,380.0030.000

0.00

48.000

HOUR

246.00000

0015 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

50.000

LF  

6.00000

0020 *Aggregate Bag 60.000

0.000

208-00035  
 

780.0060.000

0.00

100.000

LF  

13.00000

0025 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

245.00000

0030 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

100.000

LF  

13.00000

0035 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

100.000

LF  

29.00000

0040 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

222.006.000

0.00

32.000

HOUR

37.00000

0045 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

360.005.000

0.00

32.000

HOUR

72.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

32.000

HOUR

72.00000

0055 *Seeding (Native) 0.150

0.000

212-00006  
 

667.200.150

0.00

0.150

ACRE

4,448.00000
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PCN: 21792-BID    ESTIMATE RUN 05/04/2021

PROJECT: NHPPR100-280                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.150

0.000

212-00032  
 

2,001.600.150

0.00

0.150

ACRE

13,344.00000

0065 *Mulching (Weed Free) 0.150

0.000

213-00003  
 

834.000.150

0.00

0.150

ACRE

5,560.00000

0070 *Mulch Tackifier 20.000

0.000

213-00061  
 

340.0020.000

0.00

20.000

LB  

17.00000

0075 *Soil Retention Blanket (Excelsior) (Biodegradable 
Class 1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

50.000

SY  

21.00000

0080 *Fence (Plastic) 720.000

0.000

607-11525  
 

2,880.00720.000

0.00

720.000

LF  

4.00000

0085 *2 Inch Electrical Conduit (Bored) 920.000

27.000

613-00206  
 

35,039.00947.000

999.00

947.000

LF  

37.00000

0085 MATERIAL ALLOWANCE 2" Bored Conduit 0.000

0.000

0.000.000

0.00LF  

0.48000

0090 *2 Inch Electrical Conduit (Plastic) 1,149.000

342.000

613-01200  
 

34,293.001,491.000

7,866.00

1,491.000

LF  

23.00000

0090 MATERIAL ALLOWANCE 2" Plastic Conduit 0.000

0.000

0.000.000

0.00LF  

1.27000

0095 Pull Box (24"x36"x24") 12.000

0.000

613-07023  
 

17,640.0012.000

0.00

12.000

EACH

1,470.00000

0095 MATERIAL ALLOWANCE 24"x36" Pull Box 0.000

0.000

0.000.000

0.00EACH

1,001.67000
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PCN: 21792-BID    ESTIMATE RUN 05/04/2021

PROJECT: NHPPR100-280                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

0.000

EACH

1,891.00000

0100 MATERIAL ALLOWANCE 30" x 48" Pull Box 0.000

0.000

0.000.000

0.00EACH

1,278.98000

0105 *Wiring 1.000

0.000

613-10000  
 

31,288.001.000

0.00

1.000

L S 

31,288.00000

0110 *Service Meter Cabinet 12.000

0.000

613-80130  
 

51,192.0012.000

0.00

12.000

EACH

4,266.00000

0110 MATERIAL ALLOWANCE Service Meter Cabinet 0.000

0.000

0.000.000

0.00EACH

2,750.00000

0115 1310nm SFP Optic Module 69.000

0.000

614-70024  
 

13,662.0069.000

0.00

69.000

EACH

198.00000

0115 MATERIAL ALLOWANCE 1310 optics 0.000

0.000

0.000.000

0.00EACH

163.14000

0120 CWDM SFP Optic Module 12.000

0.000

614-70028  
 

3,948.0012.000

0.00

14.000

EACH

329.00000

0120 MATERIAL ALLOWANCE CWDM Optics 0.000

0.000

0.000.000

0.00EACH

253.75000

0125 *Optical Attenuator 89.000

0.000

614-70030  
 

3,560.0089.000

0.00

89.000

EACH

40.00000

0130 *Traffic Signal Face (12-12-12) 2.000

0.000

614-70336  
 

1,640.002.000

0.00

2.000

EACH

820.00000
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PCN: 21792-BID    ESTIMATE RUN

PROJECT: NHPPR100-280                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0130 MATERIAL ALLOWANCE 3-section head traffic signal faces 0.000

0.000

0.000.000

0.00EACH

375.00000

0135 *Traffic Signal Face (12-12-12-12) 14.000

0.000

614-70448  
 

12,348.0014.000

0.00

14.000

EACH

882.00000

0135 MATERIAL ALLOWANCE Traffic Signal Heads 0.000

0.000

0.000.000

0.00EACH

485.00000

0140 Conflict Monitor 30.000

0.000

614-72836  
 

20,670.0030.000

0.00

30.000

EACH

689.00000

0140 MATERIAL ALLOWANCE Conflict Monitor 0.000

0.000

0.000.000

0.00EACH

520.00000

0145 *Traffic Signal Controller Cabinet 13.000

0.000

614-72855  
 

183,066.0013.000

0.00

13.000

EACH

14,082.00000

0145 MATERIAL ALLOWANCE Cabinet 0.000

0.000

0.000.000

0.00EACH

10,520.00000

0145 MATERIAL ALLOWANCE Traffic Signal Cabinets 0.000

0.000

0.000.000

0.00EACH

10,520.00000

0150 Traffic Signal Vehicle Detector (Micro Wave Type) 64.000

0.000

614-72884  
 

537,024.0064.000

0.00

64.000

EACH

8,391.00000

0150 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

7,025.00000

0155 Traffic Signal Controller (Type 2070LC) 30.000

0.000

614-86248  
 

137,040.0030.000

0.00

30.000

EACH

4,568.00000
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PCN: 21792-BID    ESTIMATE RUN

PROJECT: NHPPR100-280                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE Controller 0.000

0.000

0.000.000

0.00EACH

3,882.80000

0160 Uninterrupted Power Supply 13.000

0.000

614-86800  
 

86,138.0013.000

0.00

13.000

EACH

6,626.00000

0160 MATERIAL ALLOWANCE UPS 0.000

0.000

0.000.000

0.00EACH

5,632.00000

0165 *Fiber Optic Termination Panel  (6 Fiber) 12.000

0.000

614-87006  
 

6,348.0012.000

0.00

12.000

EACH

529.00000

0170 *Fiber Optic Cable (Single Mode) (24 Fiber) 340.000

0.000

614-87011  
 

601.80340.000

0.00

340.000

LF  

1.77000

0175 *Fiber Optic Termination Panel  (12 Fiber) 20.000

0.000

614-87012  
 

13,680.0020.000

0.00

20.000

EACH

684.00000

0180 *Buffer Tube Fan Out Kit 21.000

0.000

614-87015  
 

924.0021.000

0.00

21.000

EACH

44.00000

0185 Closed Circuit Television 21.000

0.000

614-87320  
 

72,366.0021.000

0.00

21.000

EACH

3,446.00000

0185 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

2,723.00000

0190 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

14,679.001.000

0.00

1.000

L S 

14,679.00000

0195 *Fiber Optic Cable (Single Mode) (96 Strands) 400.000

0.000

614-87496  
 

908.00400.000

0.00

400.000

LF  

2.27000
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PCN: 21792-BID    ESTIMATE RUN 05/04/2021

PROJECT: NHPPR100-280                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Splice Fiber Optic Cable (1 Strand) 338.000

0.000

614-87501  
 

42,588.00338.000

0.00

338.000

EACH

126.00000

0205 *Ethernet Switch Type I 1.000

0.000

614-87691  
 

2,844.001.000

0.00

1.000

EACH

2,844.00000

0205 MATERIAL ALLOWANCE Ethernet Switch Type I 0.000

0.000

0.000.000

0.00EACH

2,346.26000

0210 *Ethernet Switch Type II 31.000

0.000

614-87692  
 

88,164.0031.000

0.00

31.000

EACH

2,844.00000

0210 MATERIAL ALLOWANCE Ethernet Switch Type II 0.000

0.000

0.000.000

0.00EACH

2,413.71000

0215 *Ethernet Aggregation Switch Type I 2.000

0.000

614-87697  
 

14,094.002.000

0.00

2.000

EACH

7,047.00000

0215 MATERIAL ALLOWANCE Ethernet Aggregation Switch Type I 0.000

0.000

0.000.000

0.00EACH

5,712.27000

0225 *Mobilization 1.000

0.000

626-00000  
 

115,000.701.000

0.00

1.000

L S 

115,000.70000

0230 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

9,786.001.000

0.00

1.000

L S 

9,786.00000

0235 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

39.00000

0240 *Uniformed Traffic Control 115.000

0.000

630-00003  
 

10,925.00115.000

0.00

115.000

HOUR

95.00000
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PCN: 21792-BID    ESTIMATE RUN 05/04/2021

PROJECT: NHPPR100-280                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Uniformed Traffic Control (Vehicle) 115.000

0.000

630-00006  
 

2,645.00115.000

0.00

115.000

HOUR

23.00000

0250 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

19.000

DAY 

167.00000

0255 *Traffic Control Management 98.000

0.000

630-00012  
 

73,598.0098.000

0.00

98.000

DAY 

751.00000

0260 *Construction Traffic Sign (Panel Size A) 1.800

0.000

630-80341  
 

91.801.800

0.00

8.000

EACH

51.00000

0265 *Construction Traffic Sign (Panel Size B) 25.200

0.000

630-80342  
 

1,562.4025.200

0.00

52.000

EACH

62.00000

0270 *Traffic Cone 76.500

0.000

630-80380  
 

994.5076.500

0.00

85.000

EACH

13.00000

0275 *Stackable Vertical Panels 14.400

0.000

630-80393  
 

360.0014.400

0.00

16.000

EACH

25.00000

0280 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

8.100

0.000

630-80415  
 

680.408.100

0.00

30.000

DAY 

84.00000

0285 *Mobile Attenuator 1.800

0.000

630-85020  
 

8,407.801.800

0.00

2.000

EACH

4,671.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0291 3 In Elec Cond (P) 0.000

0.000

613-01300  
 

0.000.000

0.00

0.000

LF  

26.54000
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PCN: 21792-BID    ESTIMATE RUN 05/04/2021

PROJECT: NHPPR100-280                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0292 Added Item (Lump Sum)/ Electrical Wiring from Service 
Meter Pedestal to Transformer

1.000

0.000

900-00014  
 

10,552.691.000

0.00

1.000

L S 

10,552.69000

0293 Added Item (Lump Sum)/ Re-wire SH 7 at Carr Ave and 
111th St

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

11,604.53000

0294 Added Item (Each)/ 1550nm XFP Optic Module (Furnish 
Only)

1.000

0.000

900-00007  
 

2,136.701.000

0.00

1.000

EACH

2,136.70000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0305 F/A Furnish & Install Electrical Service 23,271.510

723.530

700-70082  
 

23,995.0423,995.040

723.53

34,000.000

F A 

1.00000

0310 F/A Landscaping 0.000

436.040

700-70310  
 

436.04436.040

436.04

436.040

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 Added Item (Lump Sum)/ Furnish Only Materials 1.000

0.000

900-00014  
 

130,156.101.000

0.00

1.000

L S 

130,156.10000

0901 Added Item (Lump Sum)/ Project 22027 TMA 1.000

0.000

900-00014  
 

474.001.000

0.00

1.000

L S 

474.00000

CAT 1,845,127.7710,024.571,993,114.83CURRENT AMT0200 $ $ $
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PCN: 21792-BID    ESTIMATE RUN 05/04/2021

PROJECT: NHPPR100-280                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:52

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Sanitary Facility 1.000

0.000

620-00020  
 

834.001.000

0.00

1.000

EACH

834.00000

CAT 834.000.00834.00CURRENT AMT0400 $ $ $

$ 1,845,961.7710,024.57$1,993,948.83$CURRENT AMTPROJECT TOTAL


